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The next day, Friday the 13, on
a Buffalo street




Bushes were flatten, branches
snapped off....




Looked like a hurricane came
through, but with snow!
















Transformers fell...
100 Spills were reported




350,000 Homes Lost Power -
many for up to 8 days




Power lines in the back of houses were the
ast to be repaired

» People were plugging generators into
downed power lines!




Reinstein Woods










One of our beautiful Fredrick Law
Olmsted designed Park




Another Olmsted Park




The Clean Up Begins

 Weeks passed but we still woke up to the
sounds of chain saws and trucks driving by

e Over 7, 000 trees were removed leaving the

stumps




e Clean up crews came from all over the
Country

 Many temporary staging sites were
established throughout Erie County




The clean up continued....




Clean Up after the Initial
Emergency

FEMA arrives
A central command center was established

The Department made the determination that
no burning of material would occur

Erie County conducted Phase | assessments
at all of the temporary staging sites

Erie County hired one contractor to manage
the material and 50 acres of land was leased




Buffalo, NY

 The former Bethlehem Steel site was
selected because it had truck, barge and
rail access.




Debris Management continues

Division of Permits developed guidance on
working In Protected Streams so individual
permits did not need to be issued

Division of Lands & Forests and Solid Materials
developed fact sheets on advice for tree

management and handling of storm debris

Engineers in the Division of Air in Region 9
made many calls to other States searching for
reuse options

Material had to be chipped to reduce the
volume




Final
staging &
storing at

former
Bethlehem
Steel site













An Ocean of Wood Chips!




| essons Learned

Dealt with the emergency situation first
Initial confusion!
Satellite storage sites were filled very fast

Fortunately a good contractor was selected to
manage the site

DEC was an asset to the communities

Transportation costs were the limiting factor
In finding a reuse option




Relree Western NY

e 4,000 trees still need to be removed
e 30,000 trees will be planted over the next 5 years

e




Go Sabres

Questions?




